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R E  Permit Modification - OU 2 Corrective Action Schedule of Compliance 

Dear Mr. Pauole, 

On April 16, 1992 the Hazardous Materials and Waste Management Division of the Colorado Department of 
Health (the Division), initiated a forty-five day public comment period for the purpose of incorporating 
Subsurface Interim Measure/Interim Remedial Action (IM/IR4) for three areas in Operable Unit 2 into the 
Corrective Action part of the Rocky Flats Operating Permit. The Subsurface IM/IRA outlines a plan to identify 
and evaluate different ways to remove residual free-phase volatile organic compounds (VOC's). The public 
comment period concluded on June 7, 1992. The Division has incorporated the following milestone schedule 
additions into the Corrective Action (Part XV) of the Rocky Flats permit. 

A revised Rocky Flats permit will be issued shortly after November 10, 1W3. If you have any questions 
concerning this letter, please contact Chris Gilbreath at (303) 692-3371, or Lisa Ween at (303) 692-3451. 

Hazardous Materials and Waste Management Division 

cc: T. Lukow, DOE 
J. Wienand, DOE 
K Peter, EG&G 
M. Hestmark, €PA 
D. Mitler, AGO 
J. Berardmi, CDH 



MILESTONE SCHEDULE 
INTERIM MEASURIE/INTERIM REMEDIAL ACTION 

OPERABLE UNl T NO. 2 
SUBSURFACE AREA& 903 PAD MOUND AND EAST TRENCHES 

Submit Draft Proposed IM/IRA Decision Document 

Submit Drah Responsiveness Summary 

Submit Final Responsfveness Summary and Final 
ltN/IRA Decision Document 

Wease Final Responsiveness Summary and IM/IRA 
Dedsion Document to Public 

March 2,1992 

June 11,1992 

August 14,1992 

September 9,1992 


